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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Military 
Munitions Response Program (MMRP) for an installation.  The plan identifies environmental 
cleanup requirements at each site or area of concern, and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct investigations 
and necessary remedial actions. 
 
In an effort to coordinate planning information between the US Army Environmental Center 
(USAEC), Idaho Army National Guard (IDARNG), and National Guard Bureau (NGB), an 
IAP was completed.  The IAP is used to track requirements, schedules, and tentative 
budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected 
overall Army funding levels and is, therefore, subject to change. 
 
The following agencies contributed to the formulation and completion of this IAP. 
 
Company/Installation/Branch 
Idaho Army National Guard  
Idaho Army National Guard 
Engineering and Environment Inc. for USAEC 
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AEDB-R Army Environmental Database - Restoration 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act  
  of 1980 
DERP  Defense Environmental Restoration Program 
FS  Feasibility Study 
FY  Fiscal Year 
IAP  Installation Action Plan 
IDARNG Idaho Army National Guard 
IRP  Installation Restoration Program 
LTM  Long-term Management 
MC  Munitions Constituent 
MEC  Munitions and Explosives of Concern 
MMRP Military Munitions Response Program 
NGB  National Guard Bureau 
NPL  National Priorities List 
PA  Preliminary Assessment 
RA(C)  Remedial Action - Construction  
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RAC  Risk Assessment Code 
RC   Response Complete 
RD  Remedial Design 
RI  Remedial Investigation 
SI  Site Inspection 
TRC  Technical Review Committee 
USAEC US Army Environmental Center 
UXO  Unexploded Ordnance 
 
 

Acronyms & Abbreviations
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Installation Locale: Orchard Training Area, Ada County, Idaho, 16 Miles South of Boise, 
Idaho, Metro population 526,656 
 
Kimama Training Area, Minidoka and Lincoln County, Idaho, 20 Miles Northeast of Twin 
Falls, City Population 42,211 
 
Installation Mission: 

• Defend America both at home and abroad. 
• Enhance readiness and capabilities for rapid action across the full spectrum of 

military operations both at home and abroad. 
• Remain the constitutionally based citizen militia that continues to serve the nation 

both in peace and war. 
 
Lead Organization: 
Headquarters, NGB 
 
Lead Executing Agency: 
US Army Corps of Engineers 
 
Regulatory Participation 
Federal: Environmental Protection Agency, Region 10 
State: Idaho Department of Environmental Quality 
 
National Priorities List (NPL) Status: Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  No RAB, TRC or 
TAPP exist at These Training Areas. 
 
Installation Program Summaries 
MMRP 
Primary Contaminants of Concern: Munitions and Explosives of Concern (MEC), Muntions 
Constituent (MC), UXO 
Affected Media of Concern: Soil 
Estimated Date for RC: 2017 
Funding to Date (up to FY05): $125,000 
Current Year Funding (FY06): $9,000 
Cost-to-Complete (FY07+): $231,755,000 
 
 
 
 

Installation Information 
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Installation Historic Activity  
The Orchard Training Area is BLM Land that served as a training area for the Army Air 
Corps begining in 1941.  The ranges were closed in 1948, but were opened periodically 
from 1953 to 1979 by the Idaho National Guard and the Marine Corps Reserve.   In 1979, 
the Idaho Army National Guard (IDARNG) completed all documentation to sign a 
Memorandum of Understanding (MOU) for continued military use of training area, which had 
been reduced in size.  The MOU is reviewed every five years and is valid for 30 years. 
 
Kimama Training Area is BLM Land and was leased to the Idaho Army National Guard as a 
Tracked Vehicle Maneuver and Training Area from 1968 to 1995. 

    
MMRP 

 Prior Year Progress: Preliminary Assessment (PA) completed at all sites.  
 Future Plan of Action: A Site Investigation (SI) will be completed in 2007.  The 

installation plans to complete the Supplemental SI and Remedial Investigations/ 
Feasibility Studies (RI/FS) by 2012 and execute follow on phases/actions as required in 
the individual site cleanup strategies. 

Cleanup Program Summary 
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Total AEDB-R MMRP Sites / AEDB-R Sites with Response Complete: 10/0 
 
Different Site Types 
8 Unexploded Munitions/Ordnance  2 Small Arms Ranges 
 
Most Widespread Contaminants of Concern: MEC, MC, UXO 
 
Media of Concern: Soil 
 
Completed Removal/Interim Remedial Action/Remedial Action: 
 
Total MMRP Funding 
Prior Years (up to FY05):   $125,000 
Current Year (FY06):  $9,000 
Future Requirements (FY07+):  $231,755,000 
Total:     $231,889,000 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RC: 2017 
Year of MMRP Completion Including LTM: 2047   

MMRP Summary
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The phase III Army Range Inventory Report was completed in Jul 2003.  The inventory 
identified 5 sites at the Orchard Training area and 5 sites at the Kimama Training Area as 
eligible for the MMRP.  These sites are identified as 2 small arms ranges, 8 multi-use 
ranges.  The Phase III inventory serves as a Preliminary Assessment (PA) under 
Comprehensive Environmental Response, Compensation and Liability Act of 1980 
(CERCLA).  
 
MMRP Cleanup Exit Strategy 
The installation plans to complete all SIs by 2007 and execute follow on phases/actions as 
required in the individual site cleanup strategies. 
   
 

MMRP Contamination Assessment 
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2002 
• Final Closed, Transferring, and Transferred Range Inventory at Orchard Training Area, 
December. 
 
2003 
• Final Closed, Transferring, and Transferred Range Inventory at Kimama Training, January. 
 
 
 
 
 

Previous Studies 



 
IDARNG - DERP Installation Action Plan 

10 

 

IDAHO ARNG 
 

Military Munitions 
Response Program 

 

Site Descriptions 



 
IDARNG - DERP Installation Action Plan 

11 

KTS-001-R-01 
TRAINING AREA 1 

 
 
Training Area 1 is located in Minidoka County.  The 
training area is located approximately 20 miles 
northeast of Twin Falls, Idaho, and was used by 
the Idaho Army National Guard (IDARNG) primarily 
for armored maneuver training from 1968 through 
1991.  Pyrotechnics and riot control agents were 
used during the maneuver training.  The land for 
the training area is owned by the Bureau of Land 
Management (BLM) and was used by the IDARNG 
under a special land use permit.  Prior and 
subsequent to use by the IDARNG the land was 
open space and was used for agricultural 
purposes, consisting of animal grazing.  
Remediation for the training area has not been 
executed or planned.  The area for Training Area 1 
is 6,174 acres. 
 
 
 
 

 
 
An installation wide Archive Search Report and a Site Inspection (SI) is scheduled to be 
performed.  Based on the results of the SI, a Remedial Investigation (RI)/Feasibility Study 
(FS) will follow to include the installation of groundwater monitoring wells.  The remedial 
actions will include the excavation and disposal of contaminated soil.  A MEC site 
characterization and removal assessment will be performed followed by a MEC removal 
action, institutional controls and monitoring.   
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5-NEGLIGIBLE 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA ................200206......... 200305 
SI .................200610......... 200709 
RI/FS............201010......... 201109 
RD................201510......... 201609 
RA(C) ...........201610......... 201709 
LTM..............201710......... 204709 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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KTS-002-R-01 
TRAINING AREA 2  

 
 
Training Area 2 is located in Minidoka and Lincoln 
Counties.  The training area is located 
approximately 20 miles northeast of Twin Falls, 
Idaho, and was used by the IDARNG primarily for 
armored maneuver training from 1968 through 
1991.  Pyrotechnics and riot control agents were 
used during the maneuver training.  The land for 
the training area is owned by the BLM and was 
used by the IDARNG under a special land use 
permit.  Prior and subsequent to use by the 
IDARNG the land was open space and was used 
for agricultural purposes, consisting of animal 
grazing.  Remediation for the training area has not 
been executed or planned.  The area for Training 
Area 2 is 9,478 acres. 
 
 

 
 

 
 
 

An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   

 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5-NEGLIGIBLE 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA ................200206......... 200305 
RI/FS............201010......... 201109 
RD................201510......... 201609 
RA(C) ...........201610......... 201709 
LTM..............201710......... 204709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 
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KTS-003-R-01 
TRAINING AREA 3 

 
 
Training Area 3 is located in Lincoln County.  The 
training area is located approximately 20 miles 
northeast of Twin Falls, Idaho, and was used by 
the IDARNG primarily for armored maneuver 
training from 1968 through 1991.  Pyrotechnics 
and riot control agents were used during the 
maneuver training.  The land for the training area 
is owned by the BLM and was used by the 
IDARNG under a special land use permit.  Prior 
and subsequent to use by the IDARNG the land 
was open space and was used for agricultural 
purposes, consisting of animal grazing.  
Remediation for the training area has not been 
executed or planned.  The area for Training Area 3 
is 7,897 acres.  
 
 
 
 
 
 
 
An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5-NEGLIGIBLE 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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KTS-004-R-01 
SMALL ARMS RANGE 1 

 
 
A small arms firing range located in the northwest 
portion of Training Area 3.  The range was used to 
conduct small arms training and marksmanship 
from 1968 through 1991.  The land for the firing 
range is owned by the BLM and was used by the 
IDARNG under a special land use permit.  Prior 
and subsequent to use by the IDARNG the land 
was open space and was used for agricultural 
purposes, consisting of animal grazing.  
Remediation for the firing range has not been 
executed or planned.  The area for the Small Arms 
Range 1 is 0.8 acres. 
 
 
 
 
 
An installation wide Archive Search Report and a 
SI is scheduled to be performed.  Based on the 
results of the SI, a RI/FS will follow to include the installation of groundwater monitoring 
wells.  The remedial actions will include the excavation and disposal of contaminated soil.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5-NEGLIGIBLE 
 
CONTAMINANTS OF CONCERN:  
MC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
SI .................200610 ........ 200709 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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KTS-005-R-01 
SMALL ARMS RANGE 2 

 
 
A small arms range located in the northwest 
portion of Training Area 3.  The range was used to 
conduct small arms training and marksmanship 
from 1968 through 1991.  The land for the firing 
range is owned by the BLM and was used by the 
IDARNG under a special land use permit.  Prior 
and subsequent to use by the IDARNG the land 
was open space and was used for agricultural 
purposes, consisting of animal grazing.  
Remediation for the firing range has not been 
executed or planned.  The area for the Small Arms 
Range 2 is 0.6 acres. 

 
 
 
 
An installation wide Archive Search Report and a 
SI is scheduled to be performed.  Based on the 
results of the SI, a RI/FS will follow to include the 
installation of groundwater monitoring wells.  The remedial actions will include the 
excavation and disposal of contaminated soil.  

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5-NEGLIGIBLE 
 
CONTAMINANTS OF CONCERN:  
MEC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
SI .................200610 ........ 200709 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY



 
IDARNG - DERP Installation Action Plan 

16 

OTA-001-R-01 
MPRC MAINTENANCE AREA 

 
 
The MPRC Maintenance Facility is a 3.9-acre area 
located within the Christmas Mountain Maneuver 
Area, in the northwest portion of Orchard Training 
Area.  The MPRC is a fenced support facility 
consisting of several storage igloos constructed in 
1990.  The MPRC Maintenance Facility was 
originally intended for munitions Storage; however, 
it was used for this purpose for only a brief period 
in 1990 and 1991 until the Ammo Supply Point 
was opened in 1992.  The MPRC Maintenance 
Facility has since been used for equipment 
maintenance and storage activities.  This former 
range is considered closed because the area is 
fenced and will not be used for maneuver training 
in the future.  
 
Munitions used at this site could include large 
caliber tank rounds, shoulder mounted rocket 
launchers, live and practice hand grenades, wire 
guided rockets fired from helicopters, tungsten-
carbide armor piercing rounds, mortars, weapons with shaped charges and HE, TNT blocks, 
WP tank rounds, flares, smoke pots, tear gas, and small arms.  This is because of the wide 
variety of uses the installation’s training areas have encountered during their 50-year 
history. 
 
 
 
 
An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   

 
This site was found to be located on an operational range and thus, is not eligible for the 
MMRP.  It will be made Response Complete in AEDB-R in Nov 06 when the database is re-
opened. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2-SERIOUS 
 
CONTAMINANTS OF CONCERN:  
MEC, MC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
SI .................200506 ........ 200703 
RI/FS............200810 ........ 200909 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709 
 
RC DATE:  201710 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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OTA-002-R-01 
OLD NORTHERN BOUNDARY AREA 

 
 
The Old Northern Boundary Area is a 20,228-acre 
area north of the existing northern boundary of 
Orchard Training Area.  Portions of the land are 
currently privately owned and are used for 
ranching.  The remainder of the land is state 
owned, or federally owned public lands managed 
by the BLM.  The area is bound by railroad tracks 
on the north and east, and the existing Orchard 
Training Area on the south.  On the west, the area 
is defined by a co-linear extension of the western 
boundary of the Orchard Training Area.  The area 
was used for maneuver and gunnery training from 
1953 until 1985.  In 1985, an electrical 
transmission line was constructed along the 
current northern boundary of the Orchard Training 
Area.  Prior to 1985, the only physical landmark 
used to determine the extent of the Orchard 
Training Area was the set of railroad tracks.  This 
area is considered a transferred range because it 
was formerly used for maneuver and gunnery 
training by the U.S. Army, and is no longer used by the U.S. Army for such training.  
 
Munitions used at this site could include large caliber tank rounds, shoulder mounted rocket 
launchers, live and practice hand grenades, wire guided rockets fired from helicopters, 
tungsten-carbide armor piercing rounds, mortars, weapons with shaped charges and HE, 
TNT blocks, WP tank rounds, flares, smoke pots, tear gas, and small arms.  This is because 
of the wide variety of uses the installation’s training areas have encountered during their 50-
year history. 
 
  
 
An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   

 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 1-HIGH 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
SI .................200506 ........ 200703 
RI/FS............200810 ........ 200909 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709 
 
RC DATE:  201709 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 
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OTA-003-R-01 
OLD SOUTHWESTERN BOUNDARY AREA 

 
 
The Old Southwestern Boundary Area is a 
25,669.46-acre area outside the existing 
southwestern boundary of Orchard Training Area.  
The area consists of open land area; however, it 
also includes a short segment of the Snake River 
and the Snake River Canyon.  There currently are 
no access restrictions to this area.  The canyon 
and river were once used for engineer training by 
the IDARNG.  The remainder of the area was used 
for maneuver training, and gunnery training.  The 
entire area was used during the 1960s until it was 
withdrawn from use in approximately 1981 after its 
designation as the Snake River Birds of Prey Area 
a couple of years earlier.   
 
Eventually portions of this area became 
permanently protected in the U.S. Congress’ en-
action of Public Law 103-64 in August of 1993.  
The area protected by Public Law 103-64 then 
became known as the Snake River Birds of Prey 
National Conservation Area, which remains its name today.  The Snake River Birds of Prey 
National Conservation Area is partially owned by the state of Idaho, but the largest portion is 
managed by the BLM.  The Old Southwestern Boundary Area is considered a transferred 
range because it was formerly used for engineer, maneuver and gunnery training by the 
U.S. Army, is no longer used by the U.S. Army for such training, and is no longer part of the 
land use agreement between the U.S. Army and the BLM.  
 
Munitions used at this site could include large caliber tank rounds, shoulder mounted rocket 
launchers, live and practice hand grenades, wire guided rockets fired from helicopters, 
tungsten-carbide armor piercing rounds, mortars, weapons with shaped charges and HE, 
TNT blocks, WP tank rounds, flares, smoke pots, tear gas, and small arms.  This is because 
of the wide variety of uses the installation’s training areas have encountered during their 50-
year history. 
 
 
 
An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   
  

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 1-HIGH 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
SI .................200506 ........ 200703 
RI/FS............200810 ........ 200909 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709 
 
RC DATE:  201709 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 
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OTA-004-R-01 
SNAKE RIVER TRAINING FACILITY 

 
 
The Snake River Training Facility is a 3.457-acre 
area located within Maneuver Area B6 in the 
northeast portion of Orchard Training Area.  The 
Snake River Training Facility consists of several 
buildings used as office space, classrooms, and 
latrines.  This former range is considered closed 
because the area is fenced and will not be used for 
maneuver training in the future.  
 
Munitions used at this site could include large 
caliber tank rounds, shoulder mounted rocket 
launchers, live and practice hand grenades, wire 
guided rockets fired from helicopters, tungsten-
carbide armor piercing rounds, mortars, weapons 
with shaped charges and HE, TNT blocks, WP 
tank rounds, flares, smoke pots, tear gas, and 
small arms.  This is because of the wide variety of 
uses the installation’s training areas have 
encountered during their 50-year history. 
 
 
 
 
An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   
 
This site was found to be located on an operational range and thus, is not eligible for the 
MMRP.  It will be made Response Complete in AEDB-R in Nov 06 when the database is re-
opened. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2-SERIOUS 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA ................200206......... 200305 
SI .................200506......... 200703 
RI/FS............200810......... 200909 
RA(C) ...........201610......... 201709 
LTM..............201710......... 204709 
 
RC DATE:  201709 
 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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OTA-005-R-01 
WEATHER STATION 

 
 
The Weather Station is a 2.1-acre area located 
within Maneuver Area C4 in the southern portion 
of Orchard Training Area.  There is a weather 
station (monitoring equipment) on site, but there 
are no inhabited buildings on site.  This area was 
used as a range from 1953 to 1991.  In 1991 the 
site was fenced off and a weather station was 
installed.  This former range is considered closed 
because the area is fenced and will not be used 
for maneuver training in the future.  
 
Munitions used at this site could include large 
caliber tank rounds, shoulder mounted rocket 
launchers, live and practice hand grenades, wire 
guided rockets fired from helicopters, tungsten-
carbide armor piercing rounds, mortars, weapons 
with shaped charges and HE, TNT blocks, WP 
tank rounds, flares, smoke pots, tear gas, and 
small arms.  This is because of the wide variety of 
uses the installation’s training areas have 
encountered during their 50-year history. 
 
 
 
 
An installation wide Archive Search Report and a SI is scheduled to be performed.  Based 
on the results of the SI, a RI/FS will follow to include the installation of groundwater 
monitoring wells.  The remedial actions will include the excavation and disposal of 
contaminated soil.  A MEC site characterization and removal assessment will be performed 
followed by a MEC removal action, institutional controls and monitoring.   
 
This site was found to be located on an operational range and thus, is not eligible for the 
MMRP.  It will be made Response Complete in AEDB-R in Nov 06 when the database is re-
opened.

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3-MODERATE 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200206 ........ 200305 
SI .................200506 ........ 200703 
RI/FS............200810 ........ 200909 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709 
 
RC DATE:  201709 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 



 
IDARNG - DERP Installation Action Plan 

21 

 
 
 
 
Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
 
2003 
• PA at all sites May 
 
Projected Record of Decision/Decision Document Approval Dates: Unknown 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews: Unknown 
 
Estimated Completion Date of MMRP including LTM: 2047 
 
 
 

 

 

 
 
 

MMRP Schedule 



AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SI
RI/FS
RD 201609
RA (C) 201709
LTM 204709
RI/FS
RD 201609
RA (C) 201709
LTM 204709
RI/FS
RD 201609
RA (C) 201709
LTM 204709

KTS-004-R-02 SI
RI/FS
RD 201609
RA (C) 201709

KTS-005-R-02 SI
RI/FS
RD 201609
RA (C) 201709
RI/FS
RD 201609
RA (C) 201709
LTM 204709
RI/FS
RD 201609
RA (C) 201709
LTM 204709
RI/FS
RD 201609
RA (C) 201709
LTM 204709
RI/FS
RD 201609
RA (C) 201709
LTM 204709
RI/FS
RD 201609
RA (C) 201709
LTM 204709

OTA-002-R-01

OTA-005-R-02

OTA-001-R-02

OTA-003-R-02

OTA-004-R-02

IDAHO ARMY NATIONAL GUARD MMRP SCHEDULE
(Based on current funding)

KTS-003-R-01

KTS-002-R-01

KTS-001-R-02
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Prior Years Funds  
 
Total Funding up to FY04:  $0K  
 
Year Site Information    Expenditures FY Total 
FY05 Orchard Range       $125K 
Total Prior Year Funds:  $125K 
 
Current Year Requirements 
Year Site Information    Expenditures FY Total 
FY06 Orchard Range       $9K 
 
Total Future Requirements:  $231,755K 
 
Total MMR Program Cost (from inception to completion of the MMRP):  $231,889K 
 

MMRP Costs 
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Community involvement will not be required until after the completion of the SI phase.  
Following the SI phase community involvement will be solicited in accordance with 
CERCLA. 
 

Community Involvement 


